COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 08/29/2006

ESTIMATE SUMMARY 08:31:10
CONTID: C15883 ESTIMATE NO: 0001 PROG SPEC YR:2005
PCN: 15883-BID COFRS REPORTING CATEGORY: 2 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 24.0 DAYS TIME ALLOW: 5/25/20( FIXED COMPLETION DAT
Emergency Repair SH 67 PERCENT TIME: 8.08 ORIG TIME ALLOW: 5/25/20( FIXED COMPLETION DAT
PROJECT NO: ER 067A-025
Emergency Repair SH 67
NAME OF ROAD: 067D
PROJECT COUNTIES: DOUGLAS, REGION 2
CONTRACTOR:
SEMA CONSTRUCTION, INC. PAY PERIOD ENDING 08/25/2006 DATE TIME STARTED 08/02/2006
7353 S. EAGLE STREET DATE LET 08/01/2006 DATE WORK BEGAN 08/02/2006
DATE AWARDED 08/01/2006 DATE TIME STOPPED
DATE CONTRACT EXECUTED 08/01/2006 DATE ACCEPTED
CENTENNIAL CO 80112-42:303/627-2600 DATE NOTICE TO PROCEED 08/02/2006
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 12,816,314.51 PARTICIPATING $ 2,610,101.66 S 2,610,101.66
AWARD PROJECT AMT: ¢  7,669,001.10 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 20.37% TOTAL EARNINGS 2,610,101.66 2,610,101.66
FUNDS AVAILABLE: $ 10,206,212.85 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 2,610,101.66 2,610,101.66
TOTAL CLAIMS: $ 0.00 RETATNAGE -32,910.02 -32,910.02
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 2,577,191.64 2,577,191.64
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 2,577,191.64 2,577,191.64
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 2,577,191.64

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 15883-BID ESTIMATE RUN 08/29/2006
PROJECT: ER 067A-025 ESTIMATE NO: 0001 08:31:10
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 201-00005 REMOVAL OF DEBRIS 1.000 0.000
LS 0.850  909,500.00
070,000.00000 0.850 909,500.00
0010 202-00090 REMOVAL OF DELINEATOR 82.000 0.000
EACH 0.000 0.00
26.00000 0.000 0.00
0015 202-00220 REMOVAL OF ASPHALT MAT 37,781.000 0.000
Sy 19,653.600 21,618.96
1.10000 19,653.600 21,618.96
0020 202-00810 REMOVAL OF GROUND SIGN 10.000 0.000
EACH 0.000 0.00
100.00000 0.000 0.00
0025 202-01000 REMOVAL OF FENCE 5,000.000 0.000
LF 0.000 0.00
1.20000 0.000 0.00
0030 202-04002 CLEAN CULVERT 30.000 0.000
EACH 0.000 0.00
2,700.00000 0.000 0.00
0035 203-00060 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 106,651.000 0.000
cy 101,318.000 303,954.00
3.00000 101,318.000 303,954.00
0040 203-01100 PROOF ROLLING 30.000 0.000
HOUR 0.000 0.00
91.00000 0.000 0.00
0045 203-01500 BLADING 200.000 0.000
HOUR 0.000 0.00
130.00000 0.000 0.00
0050 203-01510 BACKHOE 1,200.000 0.000
HOUR 62.000 9,300.00
150.00000 62.000 9,300.00
0055 203-01550 DOZING 500.000 0.000
HOUR 12.000 1,560.00

130.00000 12.000 1,560.00
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PCN: 15883-BID ESTIMATE RUN 08/29/2006
PROJECT : ER 067A-025 ESTIMATE NO: 0001 08:31:10
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 203-01582 TRUCK (DUMP) 800.000 0.000
HOUR 137.000 17,810.00
130.00000 137.000 17,810.00
0065 203-01594 COMBINATION LOADER 200.000 0.000
HOUR 0.000 0.00
91.00000 0.000 0.00
0070 203-01597 POTHOLING 40.000 0.000
HOUR 0.000 0.00
180.00000 0.000 0.00
0075 208-00007 EROSION LOG (8 INCH) 2,500.000 0.000
LF 247.000 963.30
3.90000 247.000 963.30
0080 208-00011 EROSION BALES (WEED FREE) 1,000.000 0.000
EACH 141.000 2,256.00
16.00000 141.000 2,256.00
0085 208-00020 SILT FENCE 12,000.000 0.000
LF 0.000 0.00
1.90000 0.000 0.00
0090 208-00045 CONCRETE WASHOUT STRUCTURE 2.000 0.000
EACH 0.000 0.00
560.00000 0.000 0.00
0095 208-00050 STORM DRAIN INLET PROTECTION 50.000 0.000
EACH 21.000 2,520.00
120.00000 21.000 2,520.00
0100 208-00060 TEMPORARY SLOPE DRAIN 1,000.000 0.000
LF 0.000 0.00
20.00000 0.000 0.00
0105 208-00100 SEDIMENT REMOVAL AND DISPOSAL 1.000 0.000
L S 0.000 0.00
5,200.00000 0.000 0.00
0110 208-00200 EROSION CONTROL SUPERVISOR 1.000 0.000
L S 0.000 0.00
3,200.00000 0.000 0.00
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PCN: 15883-BID ESTIMATE RUN 08/29/2006
PROJECT: ER 067A-025 ESTIMATE NO: 0001 08:31:10

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 212-00007 SEEDING (NATIVE) (HYDRAULIC) 42.000 0.000
ACRE 0.000 0.00
560.00000 0.000 0.00
0120 212-00032 SOIL CONDITIONING 42.000 0.000
ACRE 0.000 0.00
1,100.00000 0.000 0.00
0125 213-00004 MULCHING (WEED FREE STRAW) 52.000 0.000
ACRE 0.000 0.00
270.00000 0.000 0.00
0130 213-00061 MULCH TACKIFIER 10,400.000 0.000
1B 0.000 0.00
1.50000 0.000 0.00
0135 214-01010 BRUSH LAYER CUTTING 1,000.000 0.000
EACH 0.000 0.00
3.10000 0.000 0.00
0140 214-01030 WATTLE 300.000 0.000
EACH 0.000 0.00
15.00000 0.000 0.00
0145 216-00015 SOIL RETENTION BLANKET (EXCELSIOR) 25,000.000 0.000
sy 0.000 0.00
1.50000 0.000 0.00
0150 304-05000 AGGREGATE BASE COURSE (CLASS 5) 11,334.000 0.000
TON 0.000 0.00
19.00000 0.000 0.00
0155 403-00720 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 300.000 0.000
TON 0.000 0.00
180.00000 0.000 0.00
0160 403-33721 *HOT MIX ASPHALT (GRADING S) (75) (PG 58-28) 6,234.000 0.000
TON 0.000 0.00
69.00000 0.000 0.00
0165 403-34721 *HOT MIX ASPHALT (GRADING SX) (75) (PG 58-28) 8,493.000 0.000
TON 0.000 0.00
66.00000 0.000 0.00
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PCN: 15883-BID ESTIMATE RUN 08/29/2006
PROJECT: ER 067A-025 ESTIMATE NO: 0001 08:31:10
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0170 411-10255 *EMULSIFIED ASPHALT (SLOW-SETTING) 3,860.000 0.000
GAL 0.000 0.00
3.60000 0.000 0.00
0175 420-00110 GEOTEXTILE (DRAINAGE) (CLASS A) 62,900.000 0.000
sY 13,030.000 18,242.00
1.40000 13,030.000 18,242.00
0180 506-00224 RIPRAP (24 INCH) 53,300.000 0.000
cy 12,312.000  455,544.00
37.00000 12,312.000 455,544.00
0185 601-01050 CONCRETE CLASS B (WALL) 35.800 0.000
cY 0.000 0.00
680.00000 0.000 0.00
0190 602-00020 REINFORCING STEEL (EPOXY COATED) 5,620.000 0.000
1B 0.000 0.00
1.20000 0.000 0.00
0195 603-10240 24 INCH CORRUGATED STEEL PIPE 30.000 0.000
LF 0.000 0.00
130.00000 0.000 0.00
0200 603-10300 30 INCH CORRUGATED STEEL PIPE 20.000 0.000
LF 0.000 0.00
190.00000 0.000 0.00
0205 603-10360 36 INCH CORRUGATED STEEL PIPE 1,495.000 0.000
LF 1,151.000 85,174.00
74.00000 1,151.000 85,174.00
0210 603-10420 42 INCH CORRUGATED STEEL PIPE 225.000 0.000
LF 185.000 17,760.00
96.00000 185.000 17,760.00
0215 606-00310 *GUARDRAIL TYPE 3A 4,000.000 0.000
LF 0.000 0.00
13.00000 0.000 0.00
0220 606-02003 *END ANCHORAGE (NONFLARED) 16.000 0.000
EACH 0.000 0.00

1,900.00000 0.000 0.00
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PCN: 15883-BID ESTIMATE RUN 08/29/2006
PROJECT: ER 067A-025 ESTIMATE NO: 0001 08:31:10

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0225 607-00005 END POST 10.000 0.000
EACH 0.000 0.00
210.00000 0.000 0.00
0230 607-00010 CORNER AND LINE BRACE POST 20.000 0.000
EACH 0.000 0.00
230.00000 0.000 0.00
0235 607-01000 FENCE BARBED WIRE WITH METAL POSTS 5,000.000 0.000
LF 0.000 0.00
1.50000 0.000 0.00
0240 607-11525 FENCE (PLASTIC) 2,832.000 0.000
LF 2,832.000 13,310.40
4.70000 2,832.000 13,310.40
0245 612-00001 *DELINEATOR (TYPE I) 100.000 0.000
EACH 0.000 0.00
16.00000 0.000 0.00
0250 612-00003 *DELINEATOR (TYPE III) 60.000 0.000
EACH 0.000 0.00
18.00000 0.000 0.00
0255 614-00011 *SIGN PANEL (CLASS I) 190.500 0.000
SF 0.000 0.00
26.00000 0.000 0.00
0260 614-01503 *STEEL SIGN SUPPORT (2-INCH ROUND) (POST AND SOCKET) 39.000 0.000
EACH 0.000 0.00
200.00000 0.000 0.00
0265 621-00425 DETOUR 1.000 0.000
LS 0.800 176,000.00
220,000.00000 0.800 176,000.00
0270 625-00000 CONSTRUCTION SURVEYING 1.000 0.000
L S 0.300 15,750.00
52,500.00000 0.300 15,750.00
0275 625-00001 CONSTRUCTION SURVEYING (HOURLY) 500.000 0.000
HOUR 0.000 0.00
120.00000 0.000 0.00
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PCN: 15883-BID ESTIMATE RUN 08/29/2006
PROJECT: ER 067A-025 ESTIMATE NO: 0001 08:31:10
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0280 626-00000 *MOBILIZATION 1.000 0.000
LS 0.570  416,100.00
730,000.00000 0.570 416,100.00
0285 627-00005 *EPOXY PAVEMENT MARKING 400.000 0.000
GAL 0.000 0.00
86.00000 0.000 0.00
0290 627-00012 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 300.000 0.000
GAL 0.000 0.00
25.00000 0.000 0.00
0295 628-50000 DESIGN SERVICES 1,000.000 0.000
HOUR 0.000 0.00
77.00000 0.000 0.00
0300 630-00000 FLAGGING 1,440.000 0.000
HOUR 1,423.000 38,421.00
27.00000 1,423.000 38,421.00
0305 630-00001 PILOT CAR OPERATION 480.000 0.000
HOUR 230.000 17,710.00
77.00000 230.000 17,710.00
0310 630-00007 TRAFFIC CONTROL INSPECTION 120.000 0.000
DAY 4.000 440.00
110.00000 4.000 440.00
0315 630-00012 TRAFFIC CONTROL MANAGEMENT 180.000 0.000
DAY 21.000 10,710.00
510.00000 21.000 10,710.00
0320 630-80001 FLASHING BEACON (PORTABLE) 4.000 0.000
EACH 0.000 0.00
2,300.00000 0.000 0.00
0325 630-80337 BARRICADE (TYPE 3 M-C) (TEMPORARY) 12.000 0.000
EACH 4.500 1,035.00
230.00000 4.500 1,035.00
0330 630-80341 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 58.000 0.000
EACH 2.500 212.50

85.00000 2.500 212.50
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PCN: 15883-BID ESTIMATE RUN 08/29/2006
PROJECT: ER 067A-025 ESTIMATE NO: 0001 08:31:10

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0335 630-80342 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 42.000 0.000
EACH 5.000 425.00
85.00000 5.000 425.00
0340 630-80343 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 16.000 0.000
EACH 0.000 0.00
85.00000 0.000 0.00
0345 630-80355 PORTABLE MESSAGE SIGN PANEL 4.000 0.000
EACH 2.000 11,400.00
5,700.00000 2.000 11,400.00
0350 630-80360 DRUM CHANNELIZING DEVICE 400.000 0.000
EACH 192.500 6,545.00
34.00000 192.500 6,545.00
0355 630-80370 CONCRETE BARRIER (TEMPORARY) 14,000.000 0.000
LF 1,395.000 33,480.00
24.00000 1,395.000 33,480.00
0360 630-80380 TRAFFIC CONE 400.000 0.000
EACH 105.500 1,160.50
11.00000 105.500 1,160.50
0365 630-86810 TRAFFIC SIGNAL (TEMPORARY) 6.000 0.000
EACH 0.000 0.00
14,700.00000 0.000 0.00
0370 700-70010 F/A MINOR CONTRACT REVISIONS 1,000,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0375 700-70011 F/A PARTNERING 10,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0380 700-70016 F/A FUEL COST ADJUSTMENT 10,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0385 700-70021 F/A ON-THE-JOB TRAINEE 2,400.009 0.000
HOUR 0.000 0.00
1.00000 0.000 0.00
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PCN: 15883-BID ESTIMATE RUN 08/29/2006
PROJECT: ER 067A-025 ESTIMATE NO: 0001 08:31:10
CURRENT AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0390 700-70022 F/A OJT COLORADO TRAINING PROGRAM 5,250.000 .000
FA .000 0.00
1.00000 000 0.00
0395 700-70025 F/A QUALITY INCENTIVE PAYMENT 98,553.000 .000
FA .000 0.00
1.00000 .000 0.00
0400 700-70028 F/A ESB PROGRAM 7,500.000 .000
FA .000 0.00
1.00000 .000 0.00
0405 700-70034 F/A CHANNEL WALL 4,000,000.000 .000
FA .000 0.00
1.00000 .000 0.00
0410 700-70380 F/A EROSION CONTROL 5,000.000 000
FA .000 0.00
1.00000 .000 0.00
0435 900-00010 ADDED ITEM (HOUR)/ FOR CHANNEL RESTORATION. 0.000 .000
HOUR .000 0.00
103.00000 .000 0.00
CAT 0200 CURRENT AMT 12,771,514.51 $2,588,901.66$ 2,588,901.66
CAT NOO0400 CONSTRUCTION ENGINEERING BID ITEMS
0420 620-00002 FIELD OFFICE (CLASS 2) 1.000 .000
EACH .500 13,500.00
27,000.00000 .500 13,500.00
0425 620-00011 FIELD LABORATORY (CLASS 1) 1.000 000
EACH .500 7,700.00
15,400.00000 .500 7,700.00
0430 620-00020 SANITARY FACILITY 2.000 .000
EACH .000 0.00
1,200.00000 .000 0.00
CAT 0400 CURRENT AMT 44,800.00 $ 21,200.008 21,200.00
PROJECT TOTAL CURRENT AMT 12,816,314.51 $2,610,101.66 $ 2,610,101.66



